

Your Company Name

Project activity report- Detailed

9/23/2005

From 8/1/2005

To 3/2/2006

**06-3132**

Project Cutting slip	Activity code Purchase order	Name Style	Color	Planned		Actual		Status	User	Supplier
				Start	Finish	Start	Finish			
PR-001	SPEC	Specification Development 06-3132	Scotch	10/8/2005	10/9/2005	10/8/2005	10/9/2005	Completed	Namcyp	
PR-001	PRT1	Prototype / 1st Fit 06-3132	Scotch	10/11/2005	10/25/2005	10/11/2005	10/20/2005	Completed	Namecyp	Liche Apparel
PR-001	TRS1	1st Trims, Fabric & lap Dip Submissions 06-3132	Scotch	10/25/2005	11/5/2005	10/20/2005		Current	Namcyp	Liche Apparel
PR-001	TEFA	Bulk Fabric test Results 06-3132	Scotch	11/2/2005	11/9/2005			Opened	Nadiac	Liche Apparel
PR-001	TRFA	Trim, Fabric & Lap Dip approval 06-3132	Scotch	11/9/2005	11/10/2005			Opened	Namcyp	
PR-001	SISE	Size set 06-3132	Scotch	11/10/2005	11/25/2005			Opened	Nadiac	Liche Apparel
PR-001	PPSA	Pre-Production Sample 06-3132	Scotch	11/25/2005	12/1/2005			Opened	Johnc	Liche Apparel
PR-001	COST	Establish Cost 06-3132	Scotch	10/9/2005	10/12/2005	10/9/2005	10/11/2005	Completed	Johnc	

**Total for 06-3132**  
**4 Opened**  
**1 Current**  
**3 Completed**

**06-5599**

Project Cutting slip	Activity code Purchase order	Name Style	Color	Planned		Actual		Status	User	Supplier
				Start	Finish	Start	Finish			
PR-002	SPEC	Specification Development 06-5599	Red	8/17/2005	8/18/2005	8/19/2005	8/20/2005	Completed	Namcyp	

Your Company Name

Project activity report- Detailed

9/23/2005

From 8/1/2005

To 3/2/2006

Project Cutting slip	Activity code Purchase order	Name Style	Color	Planned		Actual		Status	User	Supplier
				Start	Finish	Start	Finish			
PR-002	PRT1	Prototype / 1st Fit 06-5599	Brown	8/18/2005	9/1/2005	8/20/2005		Current	Namecyp	Kohdi Textile
PR-002	PRT1	Prototype / 1st Fit 06-5599	Red	8/18/2005	9/1/2005	8/20/2005	8/29/2005	Completed	Namecyp	Kohdi Textile
PR-002	TRS1	1st Trims, Fabric & lap Dip Submissions 06-5599	Red	8/29/2005	9/8/2005	8/29/2005		Current	Namecyp	
PR-002	TEFA	Bulk Fabric test Results 06-5599	Red	9/8/2005	9/15/2005			Opened	Nadiac	Kohdi Textile
PR-002	TRFA	Trim, Fabric & Lap Dip approval 06-5599	Red	9/15/2005	9/17/2005			Opened	Namecyp	Kohdi Textile
PR-002	TEFA	Bulk Fabric test Results 06-5599	Brown	9/3/2005	9/10/2005			Opened	Nadiac	Kohdi Textile
PR-002	TEFA	Bulk Fabric test Results 06-5599	Red	9/17/2005	9/24/2005			Opened	Nadiac	Kohdi Textile
PR-002	SISE	Size set 06-5599	Red	9/24/2005	10/9/2005			Opened	Nadiac	Kohdi Textile
PR-002	PPSA	Pre-Production Sample 06-5599	Red	10/9/2005	10/15/2005			Opened	Johnc	Kohdi Textile

**Total for 06-5599**

**6 Opened**

**2 Current**

**2 Completed**

**06-8177**

Project Cutting slip	Activity code Purchase order	Name Style	Color	Planned		Actual		Status	User	Supplier
				Start	Finish	Start	Finish			
PR-001	SPEC	Specification Development 06-8177	Red	10/8/2005	10/9/2005	10/8/2005	10/9/2005	Completed	Namecyp	

Your Company Name

Project activity report- Detailed

9/23/2005

From 8/1/2005

To 3/2/2006

Project Cutting slip	Activity code Purchase order	Name Style	Color	Planned		Actual		Status	User	Supplier
				Start	Finish	Start	Finish			
				Comments						
PR-001	COST	Establish Cost 06-8177	Red	10/9/2005	10/13/2005	10/10/2005	10/14/2005	Completed	Johnc	
PR-001	PRT1	Prototype / 1st Fit 06-8177	Red	10/14/2005	10/28/2005	10/14/2005		Current	Namcyp	Liche Apparel
PR-001	TEFA	Bulk Fabric test Results 06-8177	Red	11/10/2005	11/17/2005			Opened	Nadiac	Liche Apparel
PR-001	TRFA	Trim, Fabric & Lap Dip approval 06-8177	Red	11/17/2005	11/18/2005			Opened	Namcyp	
PR-001	SISE	Size set 06-8177	Red	11/18/2005	11/26/2005			Opened	Nadiac	Liche Apparel
PR-001	PPSA	Pre-Production Sample 06-8177	Red	11/26/2005	12/2/2005			Opened	Johnc	Liche Apparel
PR-001	TRS1	1st Trims, Fabric & lap Dip Submissions 06-8177	Red	10/28/2005	11/10/2005			Opened	Namcyp	Liche Apparel
<b>Total for 06-8177</b>									<b>5 Opened</b>	
									<b>1 Current</b>	
									<b>2 Completed</b>	

**06-8896**

Project Cutting slip	Activity code Purchase order	Name Style	Color	Planned		Actual		Status	User	Supplier
				Start	Finish	Start	Finish			
				Comments						
PR-001	SPEC	Specification Development 06-8896	Eggplant/Walnut	10/8/2005	10/9/2005	10/8/2005	10/9/2005	Completed	Namcyp	
PR-001	COST	Establish Cost 06-8896	Eggplant/Walnut	10/9/2005	10/13/2005	10/9/2005	10/11/2005	Completed	Johnc	
PR-001	PRT1	Prototype / 1st Fit		10/11/2005	10/25/2005	10/11/2005	10/20/2005	Completed	Namcyp	Kohdi Textile

Your Company Name

Project activity report- Detailed

9/23/2005

From 8/1/2005

To 3/2/2006

Project	Activity code	Name	Planned		Actual		Status	User	Supplier	
			Start	Finish	Start	Finish				
Cutting slip	Purchase order	Style	Color	Comments						
		06-8896	Eggplant/Walnut							
PR-001	TRS1	1st Trims, Fabric & lap Dip Submissions		10/25/2005	11/5/2005	10/20/2005	11/1/2005	Completed	Namcyp	Kohdi Textile
		06-8896	Eggplant/Walnut							
PR-001	TEFA	Bulk Fabric test Results		11/1/2005	11/8/2005	11/1/2005		Current	Nadiac	Kohdi Textile
		06-8896	Eggplant/Walnut							
PR-001	TRFA	Trim, Fabric & Lap Dip approval		11/8/2005	11/9/2005			Opened	Namcyp	
		06-8896	Eggplant/Walnut							
PR-001	PPSA	Pre-Production Sample		11/24/2005	11/30/2005			Opened	Johnc	Kohdi Textile
		06-8896	Eggplant/Walnut							
PR-001	SISE	Size set		11/9/2005	11/24/2005			Opened	Nadiac	Kohdi Textile
		06-8896	Eggplant/Walnut							
<b>Total for 06-8896</b>								<b>3 Opened</b> <b>1 Current</b> <b>4 Completed</b>		