

Your Company Name

Project activity report- Detailed

9/25/2005

From 8/1/2005

To 3/1/2006

Johnc

| Project Cutting slip | Activity code Purchase order | Name Style | Color | Planned | | Actual | | Status | User | Supplier |
|-------------------------|---------------------------------|----------------------------------|-----------------|------------|------------|------------|------------|-----------|-------|---------------|
| | | | | Start | Finish | Start | Finish | | | |
| PR-001 | PPSA | Pre-Production Sample 06-3132 | Scotch | 11/25/2005 | 12/1/2005 | | | Opened | Johnc | Liche Apparel |
| PR-001 | COST | Establish Cost 06-3132 | Scotch | 10/9/2005 | 10/12/2005 | 10/9/2005 | 10/11/2005 | Completed | Johnc | |
| PR-001 | COST | Establish Cost 06-8177 | Red | 10/9/2005 | 10/13/2005 | 10/10/2005 | 10/14/2005 | Completed | Johnc | |
| PR-001 | PPSA | Pre-Production Sample 06-8177 | Red | 11/26/2005 | 12/2/2005 | | | Opened | Johnc | Liche Apparel |
| PR-001 | COST | Establish Cost 06-8896 | Eggplant/Walnut | 10/9/2005 | 10/13/2005 | 10/9/2005 | 10/11/2005 | Completed | Johnc | |
| PR-001 | PPSA | Pre-Production Sample 06-8896 | Eggplant/Walnut | 11/24/2005 | 11/30/2005 | | | Opened | Johnc | Kohdi Textile |
| PR-002 | PPSA | Pre-Production Sample 06-5599 | Red | 10/9/2005 | 10/15/2005 | | | Opened | Johnc | Kohdi Textile |

Total for Johnc
4 Opened
0 Current
3 Completed

Nadiac

| Project Cutting slip | Activity code Purchase order | Name Style | Color | Planned | | Actual | | Status | User | Supplier |
|-------------------------|---------------------------------|-------------------------------------|--------|------------|------------|--------|--------|--------|--------|---------------|
| | | | | Start | Finish | Start | Finish | | | |
| PR-001 | TEFA | Bulk Fabric test Results 06-3132 | Scotch | 11/2/2005 | 11/9/2005 | | | Opened | Nadiac | Liche Apparel |
| PR-001 | SISE | Size set 06-3132 | Scotch | 11/10/2005 | 11/25/2005 | | | Opened | Nadiac | Liche Apparel |
| PR-001 | TEFA | Bulk Fabric test Results 06-8177 | Red | 11/10/2005 | 11/17/2005 | | | Opened | Nadiac | Liche Apparel |

Your Company Name

Project activity report- Detailed

9/25/2005

From 8/1/2005

To 3/1/2006

| Project Cutting slip | Activity code Purchase order | Name Style | Color | Planned | | Actual | | Status | User | Supplier |
|-------------------------|---------------------------------|-------------------------------------|-----------------|------------|------------|-----------|--------|---------|--------------------|---------------|
| | | | | Start | Finish | Start | Finish | | | |
| PR-001 | SISE | Size set 06-8177 | Red | 11/18/2005 | 11/26/2005 | | | Opened | Nadiac | Liche Apparel |
| PR-001 | TEFA | Bulk Fabric test Results 06-8896 | Eggplant/Walnut | 11/1/2005 | 11/8/2005 | 11/1/2005 | | Current | Nadiac | Kohdi Textile |
| PR-001 | SISE | Size set 06-8896 | Eggplant/Walnut | 11/9/2005 | 11/24/2005 | | | Opened | Nadiac | Kohdi Textile |
| PR-002 | TEFA | Bulk Fabric test Results 06-5599 | Red | 9/8/2005 | 9/15/2005 | | | Opened | Nadiac | Kohdi Textile |
| PR-002 | TEFA | Bulk Fabric test Results 06-5599 | Brown | 9/3/2005 | 9/10/2005 | | | Opened | Nadiac | Kohdi Textile |
| PR-002 | TEFA | Bulk Fabric test Results 06-5599 | Red | 9/17/2005 | 9/24/2005 | | | Opened | Nadiac | Kohdi Textile |
| PR-002 | SISE | Size set 06-5599 | Red | 9/24/2005 | 10/9/2005 | | | Opened | Nadiac | Kohdi Textile |
| Total for Nadiac | | | | | | | | | 9 Opened | |
| | | | | | | | | | 1 Current | |
| | | | | | | | | | 0 Completed | |

Namcyp

| Project Cutting slip | Activity code Purchase order | Name Style | Color | Planned | | Actual | | Status | User | Supplier |
|-------------------------|---------------------------------|---|--------|------------|------------|------------|------------|-----------|--------|---------------|
| | | | | Start | Finish | Start | Finish | | | |
| PR-001 | SPEC | Specification Development 06-3132 | Scotch | 10/8/2005 | 10/9/2005 | 10/8/2005 | 10/9/2005 | Completed | Namcyp | |
| PR-001 | PRT1 | Prototype / 1st Fit 06-3132 | Scotch | 10/11/2005 | 10/25/2005 | 10/11/2005 | 10/20/2005 | Completed | Namcyp | Liche Apparel |
| PR-001 | TRS1 | 1st Trims, Fabric & lap Dip Submissions 06-3132 | Scotch | 10/25/2005 | 11/5/2005 | 10/20/2005 | | Current | Namcyp | Liche Apparel |

Your Company Name

Project activity report- Detailed

9/25/2005

From 8/1/2005

To 3/1/2006

| Project | Activity code | Name | Planned | | Actual | | Status | User | Supplier | |
|--------------|----------------|--|-----------------|------------|------------|------------|------------|-----------|----------|---------------|
| | | | Start | Finish | Start | Finish | | | | |
| Cutting slip | Purchase order | Style | Color | Comments | | | | | | |
| PR-001 | TRFA | Trim, Fabric & Lap Dip approval 06-3132 | Scotch | 11/9/2005 | 11/10/2005 | | Opened | Namcyp | | |
| PR-001 | SPEC | Specification Development 06-8177 | Red | 10/8/2005 | 10/9/2005 | 10/8/2005 | 10/9/2005 | Completed | Namcyp | |
| PR-001 | PRT1 | Prototype / 1st Fit 06-8177 | Red | 10/14/2005 | 10/28/2005 | 10/14/2005 | | Current | Namcyp | Liche Apparel |
| PR-001 | TRFA | Trim, Fabric & Lap Dip approval 06-8177 | Red | 11/17/2005 | 11/18/2005 | | | Opened | Namcyp | |
| PR-001 | TRS1 | 1st Trims, Fabric & lap Dip Submissions 06-8177 | Red | 10/28/2005 | 11/10/2005 | | | Opened | Namcyp | Liche Apparel |
| PR-001 | SPEC | Specification Development 06-8896 | Eggplant/Walnut | 10/8/2005 | 10/9/2005 | 10/8/2005 | 10/9/2005 | Completed | Namcyp | |
| PR-001 | PRT1 | Prototype / 1st Fit 06-8896 | Eggplant/Walnut | 10/11/2005 | 10/25/2005 | 10/11/2005 | 10/20/2005 | Completed | Namcyp | Kohdi Textile |
| PR-001 | TRS1 | 1st Trims, Fabric & lap Dip Submissions 06-8896 | Eggplant/Walnut | 10/25/2005 | 11/5/2005 | 10/20/2005 | 11/1/2005 | Completed | Namcyp | Kohdi Textile |
| PR-001 | TRFA | Trim, Fabric & Lap Dip approval 06-8896 | Eggplant/Walnut | 11/8/2005 | 11/9/2005 | | | Opened | Namcyp | |
| PR-002 | SPEC | Specification Development 06-5599 | Red | 8/17/2005 | 8/18/2005 | 8/19/2005 | 8/20/2005 | Completed | Namcyp | |
| PR-002 | PRT1 | Prototype / 1st Fit 06-5599 | Brown | 8/18/2005 | 9/1/2005 | 8/20/2005 | | Current | Namcyp | Kohdi Textile |
| PR-002 | PRT1 | Prototype / 1st Fit 06-5599 | Red | 8/18/2005 | 9/1/2005 | 8/20/2005 | 8/29/2005 | Completed | Namcyp | Kohdi Textile |
| PR-002 | TRS1 | 1st Trims, Fabric & lap Dip Submissions | | 8/29/2005 | 9/8/2005 | 8/29/2005 | | Current | Namcyp | |

Your Company Name

Project activity report- Detailed

9/25/2005

From 8/1/2005
To 3/1/2006

| Project | Activity code | Name | Planned | | Actual | | Status | User | Supplier |
|-------------------------|----------------|---------------------------------|---------|-----------|-----------|--------|-----------------|------------------|--------------------|
| | | | Start | Finish | Start | Finish | | | |
| Cutting slip | Purchase order | Style | Color | Comments | | | | | |
| | | 06-5599 | Red | | | | | | |
| PR-002 | TRFA | Trim, Fabric & Lap Dip approval | | 9/15/2005 | 9/17/2005 | Opened | Namcyp | Kohdi Textile | |
| | | 06-5599 | Red | | | | | | |
| Total for Namcyp | | | | | | | 5 Opened | 4 Current | 8 Completed |